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The purpose of this report is to ensure that the R Street Subcommittee is properly 
informed of progress the team is making and aware of important issues that arise.  This 
report will serve as a supplement to the specific action and information items in the 
meeting agenda.  I will provide more current information orally as required. 
 
A. Community Outreach 

In May an invitation-only event was held to provide Board members, local elected 
officials and leaders an opportunity to view the new buildings.  The Office of Public 
Affairs staff did a great job with the planning for this event and with the Growing 
Together:  CalPERS and the City of Sacramento video that briefly outlines the 
project history.  Also in May, PAOF sponsored, along with the R Street Project, a 
Family Day event, which was very well attended.  Music, food, events for children, 
and building tours made this a special day for all CalPERS staff to show off our 
entire complex of buildings. 
 
Special group tours have also been provided for the Urban Land Institute, the local 
chapters of the National Association of Women in Construction, the Building Owners 
and Managers Association. 

 
B. Status of Project Work 

• Hensel Phelps (BP 3 contractor) continues to complete final contract work 
including various punch list items and warranty work. 

 
• Most of the artwork has been installed.  Nathan Oliviera’s paintings were installed 

in the lobby in May.  Maria Porges sculptures and terra cotta disks were installed 
in various locations in June and July. 

 
C. Status of Schedule 

The project schedule is provided in Attachment A.  All staff have been moved into 
the West and East buildings per the schedule and these moves were completed in 
January. 

 
D. Status of Budget 

The project is within approved budget. 
 

E. Key Activities for the Next 30 Days 
The following key activities will occur during the next 30 days: 

 
• Closeout of the BP 3 contract will continue; 

 
• Turnover of project files by Turner will continue; 
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• Preparation for final art installation will begin; 
 

• Continuation of overall project closeout activities. 
 

 
 

 
 


